Database Application for Vital Events (DAVE) Rollout Timeline

DAVE Go Live

Testing

Receive DAVE Application
with AZ Enhancements

Complete System
Preference Configurations

VSIMS Transition Plan

Browser Upgrades

Prelaunch Training

Jun 2017   Jul 2017   Aug 2017   Sep 2017

Key Dates and Contacts

Implementation Schedule
Tentative County Testing at ADHS: July – August 2017
Need to Upgrade Browsers: August 2017
Prelaunch Training: August 2017
DAVE Rollout: September 2017

BVR Contact: Bianca Soto
                 602-364-1252
                 bianca.soto@azdhs.gov

IT Contact: Marcy Fleming
                 602-364-4695
                 marcella.fleming@azdhs.gov

Continuous Improvement Cycle

- Identify Bugs /Process Barriers
- Report and Evaluate
- Develop Solutions
- Implement and QA

DAVE System Requirements

- **Operating System:** Windows 7, Windows 8 or Windows 10
- **Browser:** IE-11, Chrome 55, Firefox 46
- **Adobe Acrobat Reader:** 9.0 or higher
- **Microsoft Word:** 2010 or 2013