

ATLANTIC YARDS aka Pacific Park Brooklyn Construction Update
Weeks of March 2 and March 9, 2020

During this reporting period:

LIRR Yard Activities – West Block 1120 & East Block 1121

- Contractor will continue to install security gates in various locations within the Yard. Public access ways will not be impeded.
- Site demobilization, including material and equipment removal will continue. Final site demobilization is expected to be accomplished by the end of March-early April 2020.

LIRR Yard Activities – Night/Weekend Work

- Weekend and night work continue and will include electrical punch-list closeout, train toilet servicing maintenance and repairs, cart-path construction along Track 1, site demobilization, and track restoration work. All weekend and night work are expected to be completed by the end of March.

B15

- Concrete superstructure work continues. An increase in material and equipment deliveries as well as an increased labor force can be expected during this scope of work.

B4

- Concrete superstructure work continues. An increase in material and equipment deliveries as well as an increased labor force can be expected during this scope of work.
- Saturday work permit applications will be submitted to DOB each week through the end of the calendar year for ongoing construction work. If received, residents should expect site work between the hours of 9am – 5pm.
- Modifications to the concrete median on Atlantic Avenue (both east and west of the 6th Avenue intersection) will continue. Two lanes of traffic will be maintained, and no pedestrian traffic will be allowed on the south side of Atlantic Avenue along the B4 site. Pedestrians walking east or west along Atlantic Avenue must use the opposite side of the street (utilizing the Fort Greene Place and 6th Avenue cross walks). Once the median work is complete the east bound traffic lanes on Atlantic Avenue will be shifted (into the median) and a new pedestrian walkway will be installed along Atlantic and 6th Avenues.

B12 and B13 (595 Dean Street)

- Possible fence repair may occur across both sites during this reporting period.

Con Edison (Various)

- Con Edison will be working in and around 6th Avenue and Pacific Street to provide electric service to the B4 and B15 sites

How to Reach Pacific Park Brooklyn Community Liaison Office (CLO)

The Community Liaison Office is now located at 550 Vanderbilt Avenue with entrance on Pacific Street. The CLO's hours are M-F from 9am – 4pm and can be reached by phone at 866-923-5315 and by email at communityliaison@pacificparkbrooklyn.com

Noise Receptor Control Program

You may be eligible to receive and have installed double paned or storm windows and an in-window air conditioning unit for certain residential units where such air conditioning and/or double paned windows/storm windows do not exist today. The cost of any windows and any air conditioning units, and the cost of their installation, would be borne by the Developer.

The locations that may be eligible at this time are the residential sites in proximity to site construction and identified in the 2006 Final Environmental Impact Statement (FEIS) or the 2014 Final Supplemental Environmental Impact Statement (FSEIS) as having the potential to experience significant adverse noise impacts during the construction of the Pacific Park Brooklyn project.

In order to schedule an on-site inspection by the Developer to determine which windows may be eligible for replacement and/or AC units provided please contact the Community Liaison Office at 866-923-5315 and by email at communityliaison@pacificparkbrooklyn.com