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CPS Designers City of Cincinnati Neighborhood
Associations

Facilities Architect Building & Inspections Betts-Longworth

Robin Brandon Elevar Design Group Neighborhood Association
Bill Moehring

Athletics Civil City West Home Owner’s
Josh Hardin Kleingers Group Association

Ricky Miller

Robert A. Taft Information Seven Hills Neighborhood
Technology High School Houses

Athletics

Security

Robert A. Taft High School West End Community
Educational Foundation Council

Taft & Hayes-Porter
LSDMCs (Local School

Decision Making
Committees)

Taft Alumni
Taft Alumni Fund
Taft Alumni Association
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PROJECT COMPARISON




Existing Stargel New Stargel

Project Completion 2004 (Renovated 2015) 2019
Site Size 5.9 Acres 6.3 Acres
Out-Building Sizes 10, 710 SF 15,745 SF
Home Concessions & Ticket Booth 1,720 SF 1,474 SF
Visitor Concessions & Ticket Booth 490 SF 721 SF
Team Rooms & Restrooms 1,627 SF Each (Excluding Restrooms) 2,846 SF
Seating
Home Grandstands 2,051 Seats 2,000 Seats
Visitor Grandstands 987 Seats 1,000 Seats
Pressbox Size 504 SF 1,000 SF
Lighting 6 poles (100 Ft High) 6 Poles (80 & 50 Ft High)
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Month AUGUSTY SEPTEMBER OCTOBER NOVEMBER DECEMBER JANUARY '19 FEBUARY MARCH APRIL AUGUSTY SEPTEMBER

B/12/2018
8/19/2018
8/26/2018
9/9/2018
9/16/2018
5/30/2018
10/7/2018
10/28/2018
11/4/2018
11/25/2018
12/16/2018
12/30/2018
1/20/2019
1/27/2019
2/10/2019
2/24/2019
3/3/2019
3/10/2019
3/17/2019
3/24/2019
4/14/2019
4/21/2019
4/28/2019
5/12/2019
5/19/2019
5/26/2019
6/2/2019
6/16/2019
6/23/2019
6/30/2019
7/14/2019
7/21/2019
7/28/2019
8/11/2019
8/18/2019
8/25/2019
9/15/2019
9/22/2019
9/29/2019
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1/6/2019
5/5/2019
7/7/2019

[Schematic Design

SO Board Approval - 8/8/18) <>
Site DD / CD's
fop fco's 10 waoks
100% Board Approval ‘
JEERMITS
Lot Cansolidation / Legal
Ex, Dedicated Street / Easements-

Zoning / Site Work
Buildings

[ ]| |
BIDDING
Bld Package #1 -
[(Site deme / grading / retaining walls /
utilities / piers)

Board Approval <>
Jo packsee 2 L
(Field / Track)
Cooperative Purchase Agreement)
Board Approval <>

S Jaweas ||

(Gen'L Const incl bldgs, site & MEP)
Board Approval 0

fos pocoge s I

lLSo:mng { Press Boxes
ooperative Purchase Agreement)
Board Approval 0

|Bid Package #5
|(Branding / Signage)
Board Approval {t.b.d.)

IPadtage ¥1 Site 12 weeks

Retaining walls
Grading|
Utilities

Geopiers)

JPackage #2 Fleld / Track 32 weeks
Curbs

Fleld

Asphalt track 6 weeks 4 wk cure
Track surface,

JPackage #3 General Construction 31 weeks
Foundations
Masonry)|
M.EP.

Steel / Deck
Roofing
Concrete walks
Asphalt paving
Fencing|

JPackage #4 Seating / Press Boxes 31 weeks
Foundations
Steel
Bleachers

[Package #5 - Branding / signage EEC S ) ) I I

thd

COMPLETE BY BEGINNING OF FOOTBALL PRACTICE 08-01-2019

JFootball practice Begins 4

SCHEDULE




DESIGN




st e e PN
B A

Y, /e T

,4-"

]

N o V| | R | R | T Ve e | S TUUHJS J118U
@ |7 Nnmvis1asavas i | I"%r ; 159 !h‘ _h_h,|“,;| Immam

AN\ 4 S [ i ==

—. et | famae

e e o

- it N
L by g
Towei -

-
&

_— ” £ S 4 .
i o o 4 e G A

Nojz- [ofr-" [&

v i Yo 1
v | e
B

- & *4

] .L’rv‘s 0 s it | o225

bestl (B B
M 0w e 18

o)

G .
752 (L Dwieags
7 BT
T B

4 bt f..'_:_ ML | 5 Ww o t.'m:ﬁ'w]*yw LR i ¢ AL 3
| “"...E'i.‘""".‘. S e an im0 STARGELSTADIUM

AR 0 B 0 ‘..-‘,..-‘ i 43 |

J

BUILDING C 2
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EZZARD CHARLES DRIVE
game day cone parking

exist sidewalk

new curb cut
A
(=)

trash bins

Home l
Concessions =

) HOME PLAZA
3| Slope down East to West
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GENERAL NOTES

A PRIOR TO SUBMITTING SID. CONTRACTORS SHALL VISIT SITE T
FAMILWAIZE THEMSELVES WITH EXISTING CONDITIONS AND KLAV Y
QUESTIONS FROM THE VISIT TO THE ARCHITECT OR OWNER'S
REPRESENTATIVE.

a WTORSGU. LOCATE ONSITE ALL UNDERGROUND UTRITIES.
THER SHOWN ON THE PLANS OR NOT. PRIOR TO BREAXING GROUND,

CINCINNATE Wmsn‘\wmnunfwwm
ATHLETIC ASSOCIATION (OHSAA|

©. FIELD EVENT SPECIFICATIONS ARE BASED ON RULES PUBUSHED BY THE
NATIONAL FEDERATION OF HIGH SCHOOL ASSOCIATIONS (NFHS), WHICH
MAVE BEEN ADOPTED BY THE OMSAA. ALL DIMENSIONS AND MARKINGS
ARE TO FOLLOW THE CRITERIA SET FORTH IN THE NFHS COURT AND FIELD
DIAGRAM GUIDE. 2018 ED,

€. COMPLETE MARXINGS HAVE NOT BEEN DRAWN FOR TRACK AND FIELD
EVENTS. CONTRACTOR TO PROVIDE CALCULATIONS. LAYOUT, PAINTING
AND CERTIFICATION OF ALL MARKINGS. PROVIDE MARKINGS AND LINES
AS CALLED FOR IN NFHS RULES AND RLUSTRATIONS FOR EACH EVENT.
SEE ALSO SPECFICATIONS,

- MAXIMUM ALLOWABLE SLOPES FOR EVENTS WITH SPORTS SURFACING:
(SEE GRADING DRAWINGS FOR ACTUAL SLOPES)

F.C. LONG JUMP & POLE VAULT, LATERAL:
Fo. meunmvuvmcm:
FE HIGH JUMP: 1%

G, ALL EXISTING PAVEMENT IS TO BE SAW-CUT FOR A STRAIGHT JOINT
WHERE MEETING NEW PAVEMENT.

TrrrfrrrayoeorrYy m—l__[}—f‘ rrrrfrrrefrrrrfrrrr et r AT

Trotfrrrafroeory

[

screen wall

bus parking

fiew curb cut

CLARK STREET

bus parking
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| ATHLETIC DIRECTOR MULTI-PURPOSE STORAGE

[ OPEN OFFICE ROOM

[ 570t 7984/

| ATHLETIC DIRECTOR

[ STORAGE

| 114sf

| MECHANICAL

% 2265

| STORAGE

% 2 168!

! ATHLETIC DIRECTOR RESTROOM

| OFFICE
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hi New Stargel Field - Building "A" Plan - Weight Room, Multi-Purpose, Concessions & AD Offices (5,335 SF) ele Y&

Scale: 3/32" = 1-0" (When printed at 11x17) 8/08/2018
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OPERATIONS
157sf

New Stargel Field - Building "B" Plan - Home Lockers, Training & Ticketing (4,624 SF)

Scale: 3/32" = 1'-0" (When printed at 11x17)

8/08/2018
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VISITOR
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276st
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OFFICIALS (B)
ROOM
180sf
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S VMATING POLES

New Stargel Field - Building "C" Plan - Visitor's Lockers & Officials (5,786 SF)

Scale: 3/32" = 1'-0" (When printed at 11x17)

8/08/2018
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