

ATLANTIC YARDS aka Pacific Park Brooklyn Construction Update  
**Weeks of July 13 and July 20, 2020**

During this reporting period:

**LIRR Yard Activities – West Block 1120 & East Block 1121**

- Site demobilization, including material and equipment removal will continue.

**LIRR Yard Activities – Night/Weekend Work**

- Day shift, weekend and night work will continue. Work will include electrical punch-list closeout, train toilet servicing maintenance and repairs, site demobilization, and track restoration work.

**B15**

- The concrete superstructure program is in progress.
- Within the building, mechanical trades are installing materials / systems in the cellar and will be continuing this program up the building as the work progresses. In addition, layout and construction of rooms in the cellar has begun with masonry and carpentry trades working in tandem.
- Protocols and facilities have been put in place to ensure an orderly, safe workplace in accordance with current government requirements and permits, which include weekday start times at 7 AM and lasting until 7 PM and Saturday permits starting at 8 AM until 5 PM

**B4**

- The concrete superstructure program is in progress.
- Underground utilities work will continue on Atlantic Avenue along with hoist erection.
- Within the building mechanical trades are installing materials / systems in the cellar and will be continuing this program up the building as the work progresses. In addition, layout and construction of rooms in the cellar has begun with masonry and carpentry trades working in tandem.
- Protocols and facilities have been put in place to ensure an orderly, safe workplace in accordance with current government requirements and permits, which include weekday start times at 7 AM and lasting until 7 PM and Saturday permits starting at 8 AM until 5 PM.

**B12 & B13**

- **Excavation and Foundation work may commence, and oversized equipment (i.e. drill rigs, excavators, etc. ) may be delivered during this reporting period.**

### **How to Reach Pacific Park Brooklyn Community Liaison Office (CLO)**

The Community Liaison Office located at 550 Vanderbilt Avenue is temporarily closed. The CLO can be reached by phone at 866-923-5315 and by email at [communityliaison@pacificparkbrooklyn.com](mailto:communityliaison@pacificparkbrooklyn.com)

### **Noise Receptor Control Program**

You may be eligible to receive and have installed double paned or storm windows and an in-window air conditioning unit for certain residential units where such air conditioning and/or double paned windows/storm windows do not exist today. The cost of any windows and any air conditioning units, and the cost of their installation, would be borne by the Developer.

The locations that may be eligible at this time are the residential sites in proximity to site construction and identified in the 2006 Final Environmental Impact Statement (FEIS) or the 2014 Final Supplemental Environmental Impact Statement (FSEIS) as having the potential to experience significant adverse noise impacts during the construction of the Pacific Park Brooklyn project.

In order to schedule an on-site inspection by the Developer to determine which windows may be eligible for replacement and/or AC units provided please contact the Community Liaison Office at 866-923-5315 and by email at [communityliaison@pacificparkbrooklyn.com](mailto:communityliaison@pacificparkbrooklyn.com)